

Research timeline · synthetic, runtime and real-data evidence are separate

Phase0 — Engineering validation; results/overfit.json and profile files

Phase1A — Three5,005,312-token synthetic runs; engineering corpus, not real architecture-quality evidence

Prompt-1 — Controlled grouped MoE runtime study; dense25.27k/sparse18.36k step tok/s,1.38x sparse cost; not quality evidence

Prompt-2/20M — partial

Prompt-2/50M — partial

Prompt-2/70M — planned

Prompt-2/100M — planned